## 24 March 2025

## Negotiations roadmap for the outcome document of the Fourth International Conference on Financing for Development (FfD4)

Date	Milestones
17 January 2025	Zero draft circulated.
22 January 2025	PR-level briefing to present the zero draft and roadmap to the membership. Member States present initial
	reactions to the zero draft.
7 February 2025	Townhall meeting for stakeholders.
10-14 February	The <b>3<sup>rd</sup> PrepCom</b> will feature a paragraph by paragraph reading of the zero draft. The zero draft will be
2025	projected on the screen, but on-screen edits will not be made. We ask for comments on the ideas and
	substance in the document, not for language edits.
17 February – 7	Updating draft outcome document based on 3rd PrepCom and PR-level briefing comments. Co-
March 2025	facilitators will continue to engage with delegations and stakeholders.
10 March 2025	Draft outcome document circulated.
10-21 March 2025	Member State and group internal consultations.
24 March 2025	First intersessional: PR-level general comments on draft outcome document.
1-8 April 2025	First intersessional: line-by-line text-based negotiations on draft outcome document. Compilations will
	be made available for Member States to consult with capitals following the conclusion of each
	intersessional. Unattributed compilations will be sent to stakeholders.
9-25 April 2025	Informal informals and consultations.
30 April – 1 May	4 <sup>th</sup> <b>PrepCom part one</b> : the session will be paused at the conclusion of the second day.
2025	
2 May 2025	Second intersessional: PR-level general comments on draft outcome document.
5-9 May 2025	Second intersessional: line-by-line text-based negotiations on draft outcome document.
12-23 May 2025	Informal informals, as needed, and Member States and group internal consultations.
27-30 May 2025	Third intersessional: line-by-line text-based negotiations on draft outcome document.
Mid-June 2025	4 <sup>th</sup> PrepCom part two: reaching consensus on outcome document.